Project Atlas Integrated Plan

Approved delivery baseline and operating approach - August 2026

PROGRAM	Project Atlas
CLASSIFICATION	Internal
DOCUMENT STATUS	Approved working record

Plan basis

This integrated plan consolidates the approved delivery baseline as of August 24, 2026. Dates in the baseline paragraphs govern planning; earlier workshop dates and contingency windows are retained for context and are not commitments.

Teams will sequence beta packaging, integration rehearsal, readiness review, production launch, and stabilization. Day-to-day task estimates remain in the engineering tracker and are intentionally omitted from this plan.

Milestone baseline

The beta release remains planned for August 28, 2026. Maya Chen is accountable for coordinating the release package, acceptance evidence, and go/no-go readout.

The approved baseline targets production launch for September 12, 2026, following a five-business-day stabilization window.

General-availability readiness is planned for September 5, 2026, with Priya Shah responsible for the readiness package and stakeholder sign-off.

The security review completed on August 20, 2026; the signed assessment is stored with the release evidence.

Integration rehearsal is planned for September 2, 2026, and Omar Patel owns execution across platform and data teams.

Delivery approach

Platform engineering will freeze the beta candidate after automated qualification, then release operations will assemble evidence for product and security review. Exceptions must be documented before the readiness meeting rather than resolved informally in chat.

A June workshop used August 14 as a working beta date, but that date was superseded before this baseline was approved. A separate October 3 contingency window remains available for scenario planning only; invoking it would require a formal change decision.

Dependencies

Environment certification depends on access approvals from infrastructure operations. The data team will provide reconciliation samples for the rehearsal, while support will update routing notes before customer cohorts are enabled.

Supplier staffing, environment certification, and customer-cohort readiness are reviewed as dependencies. A dependency discussion does not change a milestone unless the change authority records a decision.

Quality and evidence

The readiness packet must contain automated qualification results, security approval, rollback evidence, support routing, and customer communications. Evidence is reviewed for completeness and traceability before the release meeting.

Defects remain in the engineering tracker. Counts and estimates are operational telemetry; they should not be interpreted as new program milestones or decisions.

Administrative notes

The document repository is organized by release candidate, and file names follow the records-management convention. Those storage instructions are administrative detail, not project status or a release decision.

The team considered moving the daily stand-up to 9:15 a.m. to accommodate the west-coast support lead. The meeting time has no effect on the approved milestone baseline.

Workstream coordination

Platform engineering owns the technical release package, while release operations coordinates evidence and environment readiness. Security reviews control effectiveness, support prepares routing and escalation material, and customer success manages cohort communications.

Workstream boards contain many intermediate tasks, estimates, and assignees. Those assignments are intentionally more granular than this plan and should not be promoted into project-level ownership without an approved source.

Cross-team blockers are reviewed at the delivery checkpoint. A blocker may affect confidence without changing a baseline date; if the effect becomes material, the program lead raises a formal change request.

Readiness review method

Reviewers assess whether evidence is complete, internally consistent, and traceable to the release candidate. Open questions are assigned follow-up actions, but the action list is not itself a set of new milestones.

The go/no-go discussion considers service health, rollback readiness, support coverage, customer communications, unresolved risk, and approved exceptions. The meeting chair records the decision separately from exploratory discussion.

A draft checklist circulated in July listed twelve required screenshots. The current evidence standard is outcome-based, so that obsolete count is retained only as background.

Communications and records

Customer-facing messages will be staged by cohort and reviewed for regional timing. The communications team may adjust wording, send time, and distribution mechanics without altering the delivery baseline.

Controlled records are stored with the applicable release candidate. Chat summaries and calendar descriptions are convenient navigation aids, but neither is authoritative for dates or decisions.

The plan will be reviewed after material change authority decisions and after production stabilization. Routine editorial updates do not create a new program fact.