Project Atlas Risk Register

Delivery risk review - August 24, 2026

PROGRAM	Project Atlas
CLASSIFICATION	Internal
DOCUMENT STATUS	Approved working record

Register guidance

This register captures delivery uncertainty reviewed on August 24, 2026. Severity reflects potential delivery impact; status reflects current treatment. An item can remain High while active mitigation reduces likelihood.

Owners coordinate treatment and escalation but do not necessarily perform every task. A blank owner requires program attention; a named owner on a closed risk does not make the risk active.

Active and recently closed risks

R-014 | Vendor capacity | High | Open | Unassigned | Escalate staffing commitment at the next supplier review.

R-021 | Data migration | Medium | Open | Omar Patel | Rehearse rollback and validate reconciliation totals.

R-026 | API stability | Low | Mitigated | Priya Shah | Rate-limit tests passed; continue production telemetry review.

R-030 | Credential rotation | High | Closed | Elena Ruiz | Rotation exercise completed and evidence archived.

Treatment commentary

The vendor-capacity item is reviewed twice weekly because supplier staffing affects the critical path. Procurement is collecting options, but no alternative supplier has been approved.

Data migration remains within tolerance after two reconciliation runs. API stability is retained for observation because customer-cohort traffic will differ from the test profile.

Historical and proposed items

A 2025 concern about expiring build certificates was retired before Atlas execution began. It appears in the archive for learning purposes and is not an open Atlas risk.

Risk reviewers discussed raising every externally dependent item to High. The proposal was not accepted; severity continues to be assessed item by item.

Review procedure

The register is reviewed with workstream leads each Monday. Material changes are summarized in weekly status, while treatment task detail stays in the delivery tracker.

Color coding is a reading aid only. The textual severity, state, owner, and treatment fields are the controlled record.

Assessment method

Reviewers score impact and likelihood separately before assigning the displayed severity. Treatment state describes whether the response is planned, active, mitigating, accepted, or closed. Narrative comments preserve nuance that a color alone cannot carry.

A risk can share dependencies with another risk without being the same entity. Reviewers should avoid combining items merely because they mention a supplier, environment, or release window.

Potential concerns raised in meetings enter a triage queue first. Only reviewed register entries are treated as current delivery risks; speculative concerns remain discussion until assessed.

Monitoring and escalation

High-severity open items are discussed in the steering readout. Medium and Low items are escalated when trend data changes, treatment slips, or a dependency becomes critical-path.

Treatment actions have due dates in the work tracker, but those task dates are not project milestones. The register focuses on risk state, ownership, severity, and mitigation narrative.

Closed items remain visible for audit continuity. Their presence should not cause a finding that an active risk lacks treatment or ownership.

Register hygiene

The program office reconciles duplicate descriptions, confirms owner names, and records the source of material changes. Equivalent wording may support an existing risk; it should not automatically create a second item.

If two sources disagree about a material risk field, the conflict is surfaced for review rather than silently resolved. Normalization may recognize common missing-value terms, but it does not invent an owner.